Project Status Report 4 – 10/29/2016 Deliverables:

Deliverable	Status	Team Member	
1. UI Design	Complete	Ram	
2. Logical view – tiered arch.	Complete	Ronaldo	
3. Composite diagram	Complete	Keerthi	
4. DB Design	Complete	Twinkle	
5. Prototype (flow)	Complete	Twinkle	
6. Cloud environment setting	Complete	Ram, Ronaldo	

Upcoming Milestone

- 1. System Detailed Design
- 2. UC1 Place Order Initial Implementation
- 3. Updated deliverables
- 4. Status Report 5

Status Report 2 – 09/16/2016

Deliverables:

Deliverable	Status	Team Member	
1. Executive Summary	Complete	Keerthi	
2. Feasibility report Complete	Complete	Twinkle, Ronaldo	
3. Vision Document	Complete	Ronaldo,Ram	
4. Project Plan –Draft	Complete	Ronaldo,Ram	
5.Department Meeting	Complete	Ronaldo	
6.Feature Discussion	Complete	All	

Upcoming Milestone

- 1. Project Plan Updated
- 2. Requirement analysis UC Diagrams
- 3. Updated deliverables

Requirements Analysis Document: UCDs, UC Prioritization, UC1 Fully Dressed, UC1 SSD

System High Level Architecture

Status Report 3 – 09/20/2016

Deliverables:

Deliverable	Status	Team Member	
1.Use Case Diagram	Complete	Ronaldo	
2.Use Case Prioritization	Complete	All	
3.Update Project Plan	Complete	Ram	
4.Textual Description	Complete	Keerthi	
5.SSD	Complete	Ronaldo,Twinkle,Keethi	
6.UC1 Fully Dressed	Complete	Ronaldo	

Upcoming Milestone

- Operational Contracts
 System High Level Architecture
- 3. UI Design
- 4. DB Design
- System Detailed Design Document
 Project Status Report
 Updated Deliverables